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Tasks 1 through 6 are Calendar Days for Milestone 1 

 This schedule assumes generic resources, production rates, sequences of construction and average weather conditions based on historic data. The Department will not 
adjust the number of working days and milestones, if any, due to differences in opinion regarding any assumptions made in the preparation of the schedule or for errors, 
omissions, or discrepancies found in the Department’s conceptual time of determination schedule. 

 

 42 Calendar Days at 30 days per month (Milestone 1 - equivalent to 22 Working Days) plus 141 Working Days/ 15 working days per month = 10 months of Barricades, 
Signs, and Traffic Handling 

 Approximate Construction Start Date:  March 15, 2022 

 Approximate Construction End Date: February 15, 2023 

US 69, etc.


